Traffic Congestion Relief Program
April 2007 Progress Report
Scope, Schedule, Cashflow and Funding

GENERAL PROJECT INFORMATION

PROJECT STATUS
Check the appropriate box:

r Project work is on-going using allocated TCRP funds only

| Project work is on-going using non-TCRP funds only

I¥| Project work is on-going using allocated TCRP funds and non-TCRP funds

I”| All TCRP allocated funds have been expended and the project work is on-going using non-TCRP funds

I”| Project work has been suspended
I Project work is complete

CLOSE - OUT PROCESS (only if Project work is complete)

I Close out report was submitted on
I” Final invoice will be submitted on
I |Close out report will be submitted on
I There was a project savings
Input proportionate amount of TCRP savings

(indicate TCRP funds savings only, in $1,000s)

Go to the TCRP website at: http://www.dot.ca.gov/tcrp/ to find instructions concerning Project Close-Out

PROJECT SCOPE

Please describe below if the project scope has changed from the last Commission approved application/amendment.

No Change.
PROJECT SCHEDULE
Start End
Phase Scope Month Year Month Year
1 Environmental
2001 07 2008
2 Plans,
Specifications &
Estimates 05 2004 07 2010
3 Right of Way
Acquisition 06 2006 07 2010
4 Construction
05 2008 05 2015
4 Procurement
05 2008 05 2015

Does this information reflect a change in the currently approved project schedule?

If yes, explain the reason(s) for change in the box below:

Schedule reflects both northbound and southbound contracts. Southbound is on schedule for delivery in 07/08. Northbound is delayed due to delays in funding and resolution of a la}suit.




PROJECT CASHFLOW

APPROVED TCRP ALLOCATION(S)

Indicate amount in $1,000s

Estimated Remaining Cashflow Need

Current
Approved Expenditures Remaining
Allocation(s) by Reimbursed as Expenditures Beyond
Phase Scope Phase of 02/28/07 FY2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total
1 Environmental
$ 500 [ $ 499 | $ o $ o $ o $ o $ - $ - $ o $ 499
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ 900 | $ 39| $ = $ 761 | $ 100 | $ - $ - $ = $ - $ 900
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 1,400 $ 538 % - $ 761 % 100§ - $ - $ - $ - $ 1,399
APPROVED LONP(S Estimated Expenditure of Local Funds
Remaining
Expenditures  Expenditures to Estimated MONTH  Estimated YEAR
Approved LONP  Made by Local be Made by Local When LONP When LONP
Amount by Agency as of Agency in FY Beyond Reimbursement will  Reimbursement
Phase Scope Phase 02/28/07 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2010-11 Total be Requested will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ = $ = $ = $ = $ = $ = $ = $ - $ -
3 Right of Way
Acquisition $ - $ - $ - $ - $ - $ - $ - $ - $ -
4 Construction
$ = $ = $ = $ = $ = $ = $ = $ = $ -
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ - $ - $ - $ - $ - $ - $ - $ - $ -
FUTURE TCRP ALLOCATION(S) Estimated Cashflow Need
Allocation(s) Not |Expenditures in Estimated MONTH  Estimated YEAR
Yet Approved by | remainder of FY Beyond When Allocation When Allocation
Phase Scope Phase 2006-07 FY 2007-08 FY 2008-09 FY 2009-10 FY 2010-11 FY 2011-12 FY 2011-12 Total will be Requested  will be Requested
1 Environmental
$ = $ = $ = $ = $ = $ = $ = $ = $ -
2 Plans,
Specifications &
Estimates $ 1400 | $ - $ 600 [ $ 700 [ $ 100 | $ o $ o $ = $ 1,400 01 2008
3 Right of Way
Acquisition $ 100 | $ = $ 20| $ 80 | $ - $ - $ = $ - $ 100 01 2008
4 Construction
$ 57,100 | $ - $ 16,000 | $ 20,000 | $ 20,000 | $ 1,100 | $ o $ = $ 57,100 05 2008
4 Procurement
$ = $ = $ = $ = $ = $ = $ = $ = $ -
$ 58,600 $ - $ 16,620 $ 20,780 $ 20,100 $ 1,100 $ - $ - $ 58,600




PROJECT FUNDING PLAN

Source

Type

Indicate amount in $1,000s

Phase 1

Phase 2

Phase 3

Phase 4

Total

TCRP

State

Committed
Proposed

2,000

900

57,100

60,000

STIP

P

Committed
Proposed

1,500

33,924

49,424

STIP

RIP

Committed
Proposed

23,554

23,554

50,000

50,000

ACCMA

Local

Committed
Proposed

300

900

Federal (Demo)

Federal

Committed
Proposed

1,000

4,067

ACTIANNTA

Sales Tax

Committed
Proposed

32,550

36,300

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Committed
Proposed

Rea Rl Rech o Kool o Rech o2 Roch R Rech R Rech o Rech R Rech R Rech Rocy Rl R Rech Aoy

Totals

Committed
Proposed

16,667

148,428 $

174,245

R Rl Reaa ot Rech o2 Rech R Roch o Rech R Rech R Rech R Rech R Roch Roed Rech Roch Recd R Rech Recy

R Rl Reaa o Rech o2 Rech R Roch o Rech o Rechl R Rech R Rechl R Roch Rod Rech Roch Recd R Rech Recy

R Rl Reaa o Rech o2 Roch R Rech o Rech Ao Rech R Rech R Rech R Roch Rod Rech Roch Recd R Rech Recy

$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$
$

50,000 $

50,000

Does this information reflect a change in the currently approved project funding plan?
If yes, explain the reason(s) for change in the box below:

Yes




